Ferris High School Construction Update
Changes are afoot at Joel E. Ferris High School as the
almost 50-year old campus prepares for a three-year
process of modernization and transformation. Thanks to
the support of Spokane citizens who approved the 2009
construction bond, Ferris students and staff will soon
enjoy a more efficient and suitable learning environment.
The 2003 bond provided for the 54,000-square-foot
gymnasium and fitness center, providing Ferris a taste
of what is yet to come.
The modernizations of Shadle Park and John R. Rogers
high schools during the past eight years have fine-tuned
construction practices and procedures that will help
minimize distractions and keep students and staff safe
through the project’s scheduled completion in the
summer of 2014.
“The architect and contractor, along with the district’s
construction management team, have been helpful in
understanding the unique needs of the Ferris community
during the design process,” said Principal Kevin Foster.
“I’m confident that same level of communication and
responsiveness will continue through our construction.”
Work is currently scheduled to start this spring. See back
page for the preliminary construction schedule.
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PHASE 1 (May 2011-August 2012):
Demolition of tennis courts and construction of east parking lot.
Construction of Science wing, kitchen, commons, administration and
general classrooms.

PHASE 2 (June 2012-December 2013):
Demolition of current cafeteria, library, building B and administration
building; remove portables. Construction of library, remaining classrooms
and technical-education wing. Renovation of auditorium and completion
of new west parking lot and tennis courts.

PHASE 3 (January 2014-June 2014):
Demolition of E, F and G buildings. Completion of landscaping, athletic
fields and bus loop.

PROJECT FACTS
Current Facility Size:

Approximately 258,000 square feet

Planned Facility Size:

Approximately 270,000 square feet (includes
modernized gym)

Project Estimated Budget: $97.7 million
Architectural Firm:

NAC|Architecture of Spokane

General Contractor:

Garco Construction of Spokane

Besides the Ferris modernization, the $332 million district-wide bond
approved by voters in 2009 includes renovations or replacements of four
elementary schools; completely new ventilation, roofing and flooring
upgrades at nine elementaries; safety, security and technology updates for
the entire district; and building, field or playground improvements for all
schools.
For information regarding these or any other construction projects, please
contact our Capital Projects office at (509) 354-5775.

